

April 7, 2022 
ABRSD School Committee


Project Update







Project Overview 


Feb


2017 


Feb


2017 


• Douglas-Gates Elementary School accepted into the MSBA Feasibility 
Study Module


Dec


2019


Dec


2019


• Acton-Boxborough approved the 174,800 sf new consolidated school on 
the Gates site


May   
2020
May   
2020


• Construction Began


Jul


2022


Jul


2022


• New school to be turned over to the District


Aug 
2023
Aug 


2023


• Final Project Completion 


Total Project Budget $114M 


Contingencies / Allowances / Holds Remaining – $3.2M







Drone Update 







Progress Photos!


Original Rendering: Main Entrance Current Progress







Progress Photos!


Original Rendering : Cafeteria Current Progress







Progress Photos!


Original Rendering : Gates Classroom Current Progress







Progress Photos!


Original Rendering: Gym Current Progress







Progress Photos!


Original Rendering: Gates Corridor Current Progress







Progress Photos!


Original Rendering: Learning Commons (S) Current Progress 







Progress Photos!


Original Rendering: Learning Commons (N) Current Progress







Progress Photos!


Original Rendering: Media Center Level 2 Current Progress







Current Progress:


Gates Elementary Group Bathroom


Current Progress: RTUs Installed







Current Progress: Douglas Bubblers/Tile Current Progress: Stair #3 







Progress Photos: Gates Corridor


Boxout


Progress Photos: Douglas Corridor


Boxout  
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